COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2019

ESTI MATE SUMVARY 17:19: 30
CONTI D: C20753 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20753-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 88.0 DAYS TIME ALLOW 6/30/2020 FI XED COVPLETI ON DA1
US 40 CRAI G EAST BPM PERCENT TI ME: 17.96 ORI G TIME ALLOW 6/30/2020 FI XED COVPLETI ON DAl
PRQIECT NO NHPP0402- 090
US 40 CRAI G EAST BPM
NAME OF ROAD:
PROQIECT COUNTI ES: MOFFAT ROUTT
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 02/27/2019
4600 Northgate Boul evard DATE LET 11/ 15/ 2018 DATE WORK BEGAN 02/ 27/ 2019
Suite 100 DATE AWARDED 11/29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED
Sacr anment o CA 95834 (303) 802-5838 DATE NOTI CE TO PROCEED 02/27/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 2,986, 161. 53 PARTI Cl PATI NG $ 603, 443. 64 $ 110, 372. 43
AWARD PRQIECT AM: $ 2,914, 980.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 20. 21% TOTAL EARNI NGS 603, 443. 64 110, 372. 43
FUNDS AVAI LABLE: $ 2,382,717.89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 603, 443. 64 110, 372. 43
TOTAL CLAI MS: $ 0.00 RETAI NAGE -14,728. 31 -3,311.17
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 588, 715. 33 107, 061. 26
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 588, 715. 33 107, 061. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 107, 061. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20753-BI D ESTI MATE RUN 05/ 29/ 2019
PRQJECT: NHPP0402- 090 ESTI MATE NO 0003 17:19: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 0. 100 0. 050
LS 0. 000 0.00
75, 000. 00000 0. 050 3, 750. 00
0010 202-00008 Tree Trinmm ng 40. 000 5. 000
HOUR 0. 000 0. 00
165. 00000 5. 000 825. 00
0015 202-00190 Renoval of Concrete Median Cover Material 120. 000 105. 000
Sy 0. 000 0.00
25. 00000 105. 000 2,625.00
0020 202-00200 *Rermoval of Sidewal k 20. 000 9. 000
SY 0. 000 0. 00
65. 00000 9. 000 585. 00
0025 202-00203 *Renoval of Curb and Cutter 567. 000 555. 000
LF 12. 000 132. 00
11. 00000 567. 000 6, 237. 00
0030 202-00220 Renoval of Asphalt Mat 1, 095. 000 284. 000
SY 11. 000 132. 00
12. 00000 295. 000 3, 540. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 835. 000 1, 489. 000
SY 899. 000 7,192.00
8. 00000 2,388. 000 19, 104. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 391. 000 0. 000
cY 215. 000 7,525. 00
35. 00000 215. 000 7,525.00
0045 203-01500 Bl adi ng 3. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 3.000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00

74.00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00026

0085

208- 00035

0090

208- 00046

0095

208- 00056

0100

208- 00070

0105

208- 00103

0110 208-00105

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Pot hol i ng

Topsoi |

St ockpi |l e Topsoi l

*Erosion Log Type 1 (12 Inch)

*Coi r

Rol |

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
HOUR
185. 00000
430. 000
cy
30. 00000
430. 000
cy
25. 00000
1, 220. 000
LF
4. 00000
680. 000
LF
13. 00000
300. 000
LF
9. 00000
2.000
EACH
2, 500. 00000
1. 000
EACH
143. 00000
3. 000
EACH
1, 750. 00000
27.000
HOUR
65. 00000
10. 000
HOUR

80. 00000

QrY TH'S PERI OD
QTY TO DATE

14
13.
27.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 29/ 2019

2,500

845.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

17:19: 30

AMOUNT

370.

6, 500

2,212

6,617

1,854

5, 000

3,500

1,755

00

.00

00

00

00

00

00

.00

00

00

.00



CONTI D: C20753

PCN: 20753-BI D

PRQIECT NHPP0402- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval)

0120 208-00107 *Renoval of Trash

0125 208-00207 Er osi on Control Managenent

0130 210-00420 Reset Tinbers

0135 210-00810 Reset Ground Sign

0140 210-01180 *Reset Quardrail (Special)

0145 210-01200 *Reset End Anchorage

0150 210-04010 Adj ust Manhol e

0155 212-00006 *Seeding (Native)

0160 212-00011  *Seeding (Lawn)

0165 212-00022 *Seedi ng (R parian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
HOUR
100. 00000
150. 000
HOUR
75. 00000
300. 000
DAY
78. 71000
1. 000
LS
5, 000. 00000
5. 000
EACH
165. 00000
225. 000
LF
15. 00000
1. 000
EACH
1, 500. 00000
1. 000
EACH
575. 00000
0. 500
ACRE
1, 000. 00000
0. 450
ACRE
2, 000. 00000
0. 350
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
10. 000
11. 000

5. 000
5. 000
10. 000

24.000
15. 000
39. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

88. 000
0. 000
88. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2019

1,000

375.

1,180

00

65

.00

.00

.00

.00

.00

.00

.00

.00

17:19: 30

AMOUNT

1,100

750.

3, 069

1,320

00

00

69

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

212-00032

212-00040

212-01200

213- 00008

213-00012

214-00220

214-01015

215- 00030

216- 00201

217-00000

240- 00000

C20753
20753-BID
NHPP0402- 090

ROADWAY

| TEM
DESCRI PTI ON
*Soi | Condi tioning
*Soi|l Preparation (Lawn)

Landscape Restoration

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 500
ACRE
800. 00000

0. 450
ACRE
3, 000. 00000

1. 000

12, 500. 00000

*Mul chi ng (Wod Chip) 34.000
CF
13. 00000
*Spray-on Mul ch Bl anket 0. 500
ACRE
6, 500. 00000
*Deci duous Tree (2 Inch Caliper) 4. 000
EACH
500. 00000
*W |l ow Cuttings 435. 000
EACH
3. 00000
Transplant Tree (1.5 to 3 Inch) 4. 000
EACH
250. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 710. 000
Cl ass
SY
3. 00000
*Her bi ci de Treat nment 100. 000
Sy
0. 75000
*Wldlife Biologist 40. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 100
0. 000
0.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000
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ESTI MATE RUN 05/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:19: 30

AMOUNT

650.

900.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20753-BI D ESTI MATE RUN05/29/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0003 17:19: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240- 00010 Renoval of Nests 40. 000 4.500
HOUR 0. 000 0. 00
101. 00000 4.500 454. 50
0230 304-06007  Aggregate Base Course (Cl ass 6) 269. 000 95. 000
cY 111. 000 11, 100. 00
100. 00000 206. 000 20, 600. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 54. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0240 403-34701 *Hot M x Asphalt (Grading SX) (75) 940. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 411-03352  *Asphalt Cenent Perfornmance G ade (PG 58-28) 21.000 0. 000
TON 0. 000 0.00
503. 00000 0. 000 0. 00
0250 411-03355 *Asphal t Cement Perfornance G ade (PG 58-34) 36. 000 0. 000
TON 0. 000 0. 00
714.00000 0. 000 0. 00
0255 411-10255 *Enul sified Asphalt (Sl ow Setting) 340. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0260 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 24.000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0265 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0270 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 750. 00000 0. 000 0. 00
0275 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

6, 750. 00000 0. 000 0. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20753-BI D ESTI MATE RUN05/29/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0003 17:19: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525 *Fence (Plastic) 760. 000 581. 000
LF 0. 000 0. 00
5. 00000 581. 000 2,905. 00
0285 607-11580 Fence (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0290 607-11581 Fence (Tenporary) (Special) 400. 000 284.000
LF 0. 000 0. 00
10. 00000 284. 000 2,840. 00
0295 608- 00000 Concrete Sidewal k 15. 000 0. 000
SY 6. 000 480. 00
80. 00000 6. 000 480. 00
0300 609-21010 Curb and Gutter Type 2 (Section |-B) 182. 000 0. 000
LF 50. 000 1, 400. 00
28. 00000 50. 000 1, 400. 00
0305 609-21020 Curb and Gutter Type 2 (Section I1-B) 262. 000 0. 000
LF 262. 000 7,598. 00
29. 00000 262. 000 7,598. 00
0310 609-21021 Curb and Gutter Type 2 (Section II1-M 94. 000 0. 000
LF 87.000 3, 480. 00
40. 00000 87.000 3,480. 00
0315 610-00020  Median Cover Material (Patterned Concrete) 964. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0320 610-00035 Median Cover Material (Concrete)(Special) 167. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0325 612-00001 Del i neator (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

325. 00000 0. 000 0. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20753-BI D ESTI MATE RUN05/29/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0003 17:19: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-80391 Runble Strip (Ginding)(Asphalt) 474.000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0340 621-00450 Det our Pavenent 199. 000 97. 000
SY 0. 000 0. 00
130. 00000 97. 000 12, 610. 00
0345 625-00000 *Construction Surveying 1. 000 0.190
LS 0. 150 6,675. 00
44,500. 00000 0. 340 15, 130. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 000 0. 00
225, 000. 00000 0. 500 112, 500. 00
0355 626-01103 *Public Information Services (Tier I11) 1. 000 0.200
LS 0. 100 1, 500. 00
15, 000. 00000 0. 300 4,500. 00
0360 627-00008 *Modi fi ed Epoxy Pavement Marking 33. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0365 627-00011 *Pavenent Marking Pai nt (\Waterborne) 54. 000 1. 000
GAL 0. 000 0. 00
145. 00000 1. 000 145. 00
0370 627-00070  *Preforned Thernopl astic Pavenent Marking 30. 000 0. 000
SF 0. 000 0. 00
105. 00000 0. 000 0. 00
0375 629-01006 Survey Monunent (Type 6) 13. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0380 630-00000 *Fl aggi ng 2, 000. 000 303. 750
HOUR 133. 750 3,611. 25
27.00000 437. 500 11,812.50
0385 630-00007 *Traffic Control Inspection 86. 000 14. 000
DAY 11. 000 1, 925. 00

175. 00000 25. 000 4,375.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80367

630-80370

630- 80393

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

214. 000

DAY
815. 00000
16. 000

EACH
100. 00000
39. 000

EACH
15. 00000
45.000

EACH
15. 00000
21.000

EACH
15. 00000
4. 000

EACH
1, 000. 00000
1. 000

EACH
500. 00000
100. 000

EACH
15. 00000
2.000

EACH
500. 00000
1, 200. 000

LF

60. 18000
50. 000

EACH

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

39. 000
24.000
63. 000

2.000
0. 000
2.000

7.500
2.000
9. 500

14. 500
8. 000
22.500

7.500
2.000
9. 500

2.000
0. 000
2.000

0.500
0. 000
0.500

38. 500
7.000
45. 500

0. 000
0. 000
0. 000

294. 000
0. 000
294. 000

0. 000
10. 000
10. 000
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19, 560

30.

120.

30.

105.

150.

00

.00

00

00

00

.00

.00

00

.00

.00

00

17:19: 30

AMOUNT

51, 345

200.

142.

337.

142.

2,000

250.

682.

17,692

150.

00

00

50

50

50

00

00

50

.00

92

00



CONTI D:

ROADWAY

CAT NO0200

0445 630-80440

0450

630- 85010

0455

630- 85041

0460

630- 86801

0465

700- 70010

0470

700-70011

0475

700- 70012

0480

700- 70016

0485

700- 70019

0490 700-70380

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

*Portabl e Rumble Strips (Tenporary)

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Erosion Control

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
1, 300. 00000
2.000
EACH
800. 00000
30. 000
DAY
190. 00000
1. 000
LS
19, 500. 00000
146, 000. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
1, 200. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 200. 000
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:19: 30

AMOUNT

800.

9, 750.

1, 500.

.00

00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20753-BI D ESTI MATE RUN05/29/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0003 17:19: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0945 202-00250 Rem Pavenent Marking 389. 000 0. 000
SF 389. 000 2,633.53
6. 77000 389. 000 2,633.53

CAT 0200 CURRENT AMT $ 1, 410,290.53$ 81,279.43% 368, 245.14
CAT NO0300 B-06-A

0495 201-00000 *Cl earing and G ubbing 0. 300 0. 150
LS 0. 000 0. 00
75, 000. 00000 0.150 11, 250. 00
0500 201-00005 Renoval of Debris 0. 500 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0505 202-00027 *Renoval of Riprap 180. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0510 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 350. 000 186. 000
SY 0. 000 0. 00
13. 00000 186. 000 2,418.00
0515 202-00453 Renoval of Portions of Present Structure (O ass 2) 5. 000 0. 000
SY 0. 000 0. 00
202. 00000 0. 000 0.00
0520 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 0. 000
Sy 0. 000 0. 00
400. 00000 0. 000 0. 00
0525 202-00504  Renmpval of Expansion Device 107. 000 45. 000
LF 0. 000 0. 00
200. 00000 45. 000 9, 000. 00
0530 203-00010 Uncl assi fied Excavation (Conplete In Place) 46. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0535 206- 00000 Structure Excavation 952. 000 0. 000
cY 0. 000 0. 00

45. 00000 0. 000 0.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20753-BI D ESTI MATE RUN05/29/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0003 17:19: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0540 208-00400 Water Control 0. 500 0. 250
LS 0. 000 0. 00
150, 000. 00000 0. 250 37,500. 00
0545 210-01000 Reset Fence 61. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0550 403-34701  *Hot M x Asphalt (G ading SX) (75) 57.000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0555 408-01100 Joi nt Seal ant 64. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0560 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 4.000 0. 000
TON 0. 000 0. 00
714.00000 0. 000 0. 00
0565 420-00102  Geotextile (Erosion Control) (Class 1) 835. 000 0. 000
5% 0. 000 0. 00
4. 00000 0. 000 0.00
0570 506-00224  *Riprap (24 Inch) 801. 000 0. 000
cY 0. 000 0. 00
175. 00000 0. 000 0. 00
0575 506-00424 *Soil Riprap (24 Inch) 271.000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0.00
0580 515-00120  *Waterproofing (Menbrane) 350. 000 0. 000
Sy 192. 000 3, 648. 00
19. 00000 192. 000 3, 648. 00
0585 518-01004 *Bri dge Expansion Device (0-4 Inch) 43. 000 18. 000
LF 5. 000 1, 250. 00
250. 00000 23. 000 5, 750. 00
0590 601-06100 Concrete (Patching) 6. 000 2.610
cY 0. 000 0. 00

1, 250. 00000 2.610 3,262.50



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20753-BI D ESTI MATE RUN05/29/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0003 17:19: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0595 601-51005 Gal vani ¢ Anodes 10. 000 1.000
EACH 0. 000 0. 00
30. 00000 1. 000 30. 00
0600 602-00020 Rei nforcing Steel (Epoxy Coat ed) 1, 200. 000 605. 000
LB 0. 000 0. 00
1. 00000 605. 000 605. 00
CAT 0300 CURRENT AMT $ 448,623.00 % 4,898.00 % 73, 463. 50

CAT NO0301 B-06-S

0605 201-00000 *Cearing and G ubbing 0. 300 0. 150
LS 0. 000 0.00
75, 000. 00000 0. 150 11, 250. 00
0610 202-00027 *Renoval of Riprap 955. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0615 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 673. 000 339. 000
Sy 0. 000 0.00
13. 00000 339. 000 4, 407.00
0620 202-00453 Renoval of Portions of Present Structure (O ass 2) 10. 000 2.000
SY 0. 000 0. 00
202. 00000 2.000 404. 00
0625 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 0. 000
Sy 0. 000 0.00
400. 00000 0. 000 0. 00
0630 203-00010  Uncl assified Excavation (Conplete In Place) 403. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0.00
0635 206- 00000 Structure Excavation 779. 000 0. 000
cY 0. 000 0.00
45. 00000 0. 000 0. 00
0640 208-00400 Wat er Control 0. 500 0. 250
LS 0. 000 0. 00

150, 000. 00000 0. 250 37, 500. 00



CONTI D

PREV QTY/

B-06-S

CAT NO0301

0645 210-01000

0650

214- 01227

0655

403- 34701

0660

408- 01100

0665

411- 03355

0670

420- 00102

0675

506- 00224

0680

506- 00424

0685

515-00120

0690

601- 06100

0695 601-51005

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Reset Fence

Root wad

* Hot

M x Asphal t

(Grading SX) (75)

Joi nt Seal ant

* Asphal t

Cenent Perfornmance G ade (PG 58-34)

Ceotextile (Erosion Control) (Cass 1)

*Riprap (24 Inch)

* Soi

Ri prap (24 Inch)

*\Wat er proof i ng (Menbrane)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
61. 000
LF
20. 00000
1. 000
EACH
350. 00000
109. 000
TON
140. 00000
171. 000
LF
18. 00000
6. 000
TON
714. 00000
1, 096. 000
sy
4. 00000
945. 000
cy
175. 00000
634. 000
cy
190. 00000
673. 000
sy
19. 00000
1. 000
cy
1, 250. 00000
10. 000
EACH

30. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 100
. 000
. 100

. 000
. 000
. 000

Page 14

ESTI MATE RUN 05/ 29/ 2019

324.

10, 298

.00

.00

.00

00

.00

.00

.00

.00

00

.00

.00

17:19: 30

AMOUNT

350.

324.

10, 298

125.

.00

00

.00

00

.00

.00

.00

.00

00

00

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20753-BI D ESTI MATE RUN05/29/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0003 17:19: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-06-S

0700 602-00020 Reinforcing Steel (Epoxy Coated) 276. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $  525,053.00$ 10,622.00 % 64, 658. 00
CAT NO0302 B-06-V

0705 201-00000 *Cl earing and G ubbing 0. 100 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0.00
0710 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 1, 265. 000 704. 000
Sy 0. 000 0. 00
13. 00000 704. 000 9, 152. 00
0715 202-00453 Renoval of Portions of Present Structure (O ass 2) 10. 000 1. 000
SY 0. 000 0. 00
202. 00000 1. 000 202. 00
0720 202-00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 0. 000
Sy 0. 000 0. 00
400. 00000 0. 000 0. 00
0725 202-00503 Renpval of Portions of Present Structure 179. 000 82.000
SY 0. 000 0. 00
125. 00000 82.000 10, 250. 00
0730 210-00425 Reset Bridge Railing 39. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0735 210-01050 Reset Chain Link Fence 39. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0740 240-00020 Netting 287. 000 287. 000
Sy 0. 000 0. 00
7.00000 287.000 2,009. 00
0745 304- 06007 Aggregat e Base Course (C ass 6) 53. 000 25. 000
cY 0. 000 0. 00

100. 00000 25. 000 2, 500. 00



CONTI D

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 05/ 29/ 2019

CAT NO0302

0750 306-01000

0755

403- 34701

0760

408-01100

0765

411- 03355

0770

515-00120

0775

518- 01004

0780

601- 03040

0785

601- 06100

0790

601- 51005

0795 602-00020

B-06-V

Recondi tioni ng

* Hot

M x Asphal t

(Grading SX) (75)

Joi nt Seal ant

*Asphal t

Cenent Performance G ade (PG 58-34)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coat ed)

ESTI MATE NO 0003 17: 19: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
250. 000 97. 000
sy 0. 000 0. 00
35. 00000 97. 000 3, 395. 00
208. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
82. 000 0. 000
LF 11. 000 198. 00
18. 00000 11. 000 198. 00
12. 000 0. 000
TON 0. 000 0. 00
714. 00000 0. 000 0. 00
1, 265. 000 0. 000
sy 617. 000 11, 723. 00
19. 00000 617. 000 11,723.00
82. 000 42. 000
LF 0. 000 0. 00
250. 00000 42. 000 10, 500. 00
81. 000 29. 000
oY 0. 000 0. 00
1, 200. 00000 29. 000 34, 800. 00
12. 000 4. 200
oy 0. 000 0. 00
1, 250. 00000 4.200 5, 250. 00
20. 000 4.000
EACH 0. 000 0. 00
30. 00000 4.000 120. 00
12, 911. 000 5, 326. 000
LB 131. 000 131. 00
1. 00000 5, 457. 000 5, 457. 00
CAT0302 CURRENT AMI $ 278,889.00$  12,052.00%  95,556.00



CONTI D

C-07-A

CAT NO0303

0800 201-00000

0805 201-00005

0810 202-00246

0815 202-00453

0820 202- 00460

0825 202- 00503

0830 202-00504

0835 240-00020

0840 304-06007

0845 306-01000

0850 403-34701

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Debris

*Renoval of Asphalt Mt (Pl aning) (Special)

Renoval of Portions of Present Structure (Cl ass 2)

Renoval of Portions of Present Structure (Cass 3)

Renoval of Portions of Present Structure

Renoval of Expansion Device

Netting

Aggregat e Base Course (Cl ass 6)

Recondi tioni ng

*Hot M x Asphalt (G ading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
LS
75, 000. 00000
0. 500
LS
75, 000. 00000
1, 088. 000
sy
13. 00000
52. 000
%
202. 00000
11. 000
sy
400. 00000
87. 000
sy
125. 00000
132. 000
LF
200. 00000
1, 300. 000
%
7. 00000
17. 000
cy
100. 00000
97.000
sy
35. 00000
177. 000
TON

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 05/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:19: 30

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C20753
20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 18
ESTI MATE RUN 05/ 29/ 2019
17:19: 30

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0855 408-01100

0860

411- 03355

0865

515-00120

0870

518- 01004

0875

601-01010

0880

601- 03040

0885

601- 06100

0890

601-51005

0895 602- 00020

CAT NO0304

0900 201-00000

C-07-A

Joi nt Seal ant

*Asphal t

Cenent Performance G ade (PG 58-34)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Concrete Cl ass BZ

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coated)

C-08-A M nor

*Cl earing and G ubbing

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
65. 000
LF
18. 00000
10. 000
TON
714. 00000
1, 088. 000
sy
19. 00000
132. 000
LF
250. 00000
7.000
cy
1, 900. 00000
38. 000
cy
1, 200. 00000
19. 000
cy
1, 250. 00000
310. 000
EACH
30. 00000
5, 949. 000
LB
1. 00000
CAT 0303  CURRENT AMT $
0. 100
LS

75, 000. 00000

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

310,179.00 %

0. 000
0. 000 .00

0. 000 .00



CONTI D

CAT NO0304

0905

0910

0915

0920

0925

0930

0935

0940

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
C-08-A M nor
*Removal of Asphalt Mat (Planing) (Special) 117. 000 0. 000
Sy 117. 000
13. 00000 117. 000
Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
Sy 0. 000
202. 00000 0. 000
*Hot M x Asphalt (G ading SX) (75) 15. 000 0. 000
TON 0. 000
140. 00000 0. 000
*Asphal t Cenent Performance G ade (PG 58-34) 1. 000 0. 000
TON 0. 000
714.00000 0. 000
*Wat er proof i ng (Menbr ane) 68. 000 0. 000
5% 0. 000
19. 00000 0. 000
Concrete (Patching) 0. 000 0. 000
cY 0. 000
1, 250. 00000 0. 000
Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000
30. 00000 0. 000
Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000
1. 00000 0. 000
CAT 0304 CURRENT AMT $ 13,127.00%

202- 00246

202- 00453

403- 34701

411- 03355

515-00120

601- 06100

601- 51005

602- 00020

C20753
20753-BID
NHPP0402- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

PROQIECT TOTAL

CURRENT AMI $ 2,986, 161.53 $

Page 19

ESTI MATE RUN 05/ 29/ 2019

1,521.

110, 372

17:19: 30
CUMULATI VE
AMOUNT

00
1,521.00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
00$ 1, 521. 00
43$% 603, 443.64



